	University of Missouri – St. Louis ………… ………. Syllabus

LOM 6347/LOM 6395 ... Project Management
MIS 6847 …Financial and Project Management 
Spring 2011
January 17 Monday, Martin Luther King holiday
January 18 Tuesday classes begin 8:00 a.m.
March 26 Saturday, Spring recess begins 5:00 p.m.
April 4 Monday, classes resume 8:00 a.m.
May 7 Saturday, classes end 5:00 p.m.
May 9 Monday, final examinations begin
May 14 Saturday, Spring Semester closes, end of day
May 14 & 15 Saturday / Sunday, Spring Commencement
 

	Course
	 

	Course Overview
	This course presents the concepts and state of the art / state of the practice of project management as applicable to both the Logistics and Operations Management and Management Information Systems domains. A project is defined to be a non-repeating or special action or set of actions designed to produce a special outcome. Project Management spans the two major phases of a project, planning and execution, and all sub-phases including defining the project organization, scheduling, defining the project in a manner that facilitates management and execution, estimating, leading, risk management, project control and project audit/closure.  Concepts such as organizational design and culture as they impact projects and emerging business realities such as employing e-commerce practices and globalization will be introduced.


	Course Objectives
	· Develop an understanding of the concepts attendant to project management
· Develop an understanding of the steps in a comprehensive project management plan that spans the planning and execution stages
· Develop an understanding of and an ability to apply state of the art project management practices and tools, with an emphasis on the operations research and mathematical tools used in the IS and LOM communities for project management 


	Prerequisite
	As shown in course catalog

	Instructor
	Richard A. Navarro
Office … CCB 227 / Office Hours by Appointment
314-516-6283

314-346-8849 (Mobile)

Navarror@UMSL.edu


	Text
	Project Management, the Managerial Process; Gray and Larson,  5th Edition, McGraw Hill Irwin, 2011
Supplemental readings to be assigned



	Grading
	· Class Participation 10%          A: 90% or higher

· Team Case Studies   15 %         B: 80% - 89.9%                         

· Individual Project  20%          C: 70% - 79.9% 

· 1st Examination      30%          F: less than 70%

· 2nd Examination      30%
 

	Policy Statements
	University policy clearly defines the requirements for academic honesty and defines the disciplinary actions to which a student may be subject if these requirements are violated. 

All students are expected to respect their classmates, the instructor and the university;  Civility is a basic requirement

This syllabus may be revised at the discretion of the instructor without the prior notification or consent of the student.

	Week
	Assignments / Topics of Discussion

	
	Assignment for Week 1

· Reading assignment … Gray and Larson Chapter 1 … Modern Project Management

	19 January
	Week One ... Projects are defined as non-repeating special efforts to achieve a goal or mission.  Projects are how Business gets things done.  Projects tend to be
· Resource constrained

· Politically and organizationally challenging

· Business critical

· Over budget

· Late
Discussion Points

· Introductions, Course Objectives, Expectations.  
· Definitions 

· Modern Project Management; the mandate for proficiency in project management
Question(s)

· What is this thing called “project management”?  What are the system boundaries of “project management”?
--------------------------------------------------------------

Assignment(s) for Week 2

· Reading Assignment … Gray and Larson Chapter 2 … Organization Strategy and Project Selection
· Suggested Reading  … Davis (1989): Technology Acceptance
· Suggested Reading ... Ventejsh and Davis (2003): A Theoretical Expansion of the TAM

· Suggested Reading  ...  Kaplan and Norton (2000):  Strategy Mapping

· Suggested Reading  ... Gartner Report (2003): Hype Cycle for Emerging Technologies
· Case Assignment …. Read and be prepared to discuss in class the Film Prioritization case pp56


	26 January
	Week Two ... The scope of project management includes picking projects to be executed ... project selection must reflect organizational needs as well as resource availability, risk and the business culture, et.al.
Discussion Points

· Organization Strategy

· Vision and Mission

· Project selection
· Kaplan and Norton Strategy Mapping

· Risk Aversion

· Technology Assessment
· Film Prioritization case
Question(s)
· How does one ensure that a proposed project not only makes economic sense but is a good investment within the context of a business' goals and objectives?
--------------------------------------------------------------

Assignment(s) for Week 3

· Reading Assignment … Gray and Larson Chapter 4 … Defining the Project
· Case Assignment …. Read and be prepared to discuss in class the Manchester United Soccer Club case, pp 124


	02 Feb  
	Week Three ... Given that project management is a key practice than the science and art of defining the project in terms that can be understood, agreed to by the organization, implemented and successfully executed is essential.  The use of a Work Breakdown Structure, a hierarchical structure model of tasks to be defined in execution of a project, is a widespread standard
Discussion Points

· Defining the Project

· WBS

· Integrated Planning

· Campus Wedding  

· Manchester Soccer Club case
Question(s)

· How does one define a project?  What are the deliverables attendant to Project definition

· What is a work breakdown structure (WBS)?

· How does the creation of a work breakdown structure play into the definition of a project?
--------------------------------------------------------------

Assignment(s) for Week 4
· Reading Assignment … Gray and Larson Chapter 5 … Estimating Project Times and Costs 

· Case Assignment …. Read and be prepared to discuss in class the Sharp Printing case, pp149
 

	09 Feb
	 Week Four  ... Estimating costs and resource requirements is an essential part of defining a project.  Availability of sufficient but not excessive resources, including time, money, people and skills is of critical importance critical
Discussion Points

· Cost and Schedule Estimation

· Importance of Estimates

· Types of costs

· Macro vs Micro techniques

· Forecasting like procedures
· Formal Methods

· CoCoMo

· Function Points

· Apportionment / Complexity Factors / CER’s

·  Sharp Printing case
Question(s)
· Why is estimating critical to project success even at the earliest phases of a project?
· How ought one to estimate various parts of a project?

· What tools are available and when are they applicable to estimating?
--------------------------------------------------------------

Assignment(s) for Week 5
· Reading Assignment … Gray and Larson Chapter 6 … Developing a Project Plan 
· Suggested Reading ... Toole ( 2005 )   A Project Management Casual Loop Diagram
· Case Assignment …. Read and be prepared to discuss in class the Greendale Stadium  case, pp 198


	16 Feb  
	 Week Five ... The key to executing a project successfully is the correctness of a project plan that is based in fact and data and which accommodates the complexities of the tasks to be performed
Discussion Points

· Project Planning

· Project Networks

· Critical Path Method

· PERT

· Greendale stadium Case
Question(s)
· How does one define a project?  How does one create a detailed project plan?

· What planning tools are available to the project manager?  What are the pro’s and con’s of the various alternative planning schema?

· What are Critical Path Methods?  What is a critical path network?

· How does the creation of a network play into the definition of a project?
--------------------------------------------------------------

Assignment(s) for Week 6
· Team Case Study … Working In teams, perform a detailed analysis of the Project Vanguard case using the source information and the case rubric provided.  The Project Management Checklist may be a useful way of organizing your case analysis thinking and subsequently your report. Prepare a team report of from five to seven pages and a team presentation … be prepared to give the presentation in class

· Reading Assignment … Gray and Larson Chapter 7 … Managing Risk
· Suggested Reading ... Symantic Incorporated White Paper ... Integrated IT Risk Management
· Case Assignment …. Read and be prepared to discuss in class the International Capital, Inc (A)  case Pp 247


	23 Feb

	Week Six ... Risk is present in even the simplest of plans.  Risk is not something that is planned for on a mainline project plan but rather is something that may happen; risk management is the planning for what to do if the risk occurs
 Discussion Points

· Team Case Study Reports

· Risk Management

· Risk identification

· Risk assessment

· Risk Mitigation

· International Capital, Inc (A) case 
Question(s)
· What is risk? 
· Why is having a formal risk management plan appropriate for all but the smallest of projects?

· How does one build a risk management plan and how does one manage to that plan?
--------------------------------------------------------------

Assignment(s) for Week 7
· Reading Assignment … Gray and Larson Chapters 8 and 9 … Scheduling Resources and Costs and Reducing Project Duration

· Suggested Reading …Martovitch and Profozich: An ARENA Tutorial
· Case Assignment …. Read and be prepared to discuss in class the International Capital, Inc (B)  case. Pp 330 


	02 Mar

	Week Seven:
Resources must be available at the right time in a project plan … resource scheduling must be an important part of project management; unscheduled or incorrectly scheduled resources are a road to failure.  Projects can be forward scheduled or backwards scheduled.  In either case there may not be sufficient time allotted to complete a project.  Crashing is a mechanism to make appropriate time / resource tradeoffs
Discussion Points

· Scheduling Resources

· Fiscal, Facility, Personnel  Resources

· Scheduling Methodologies

· Heuristics

· Simulation
· Reducing Project Duration 

· Crashing

·  International Capital, Inc (B) case
Question(s)
· What are some of the more effective project scheduling and resource allocation processes and tools?

· What is crashing?   How and when might one have to crash a project?
--------------------------------------------------------------

Assignment(s) for week Eight
· Readings to be assigned

· Review for examination

	09 Mar 
	Week Eight ... 
· Special Topics

· Examination One
-------------------------------------------------------------

Assignment(s) for Week 9
· Reading Assignment … Gray and Larson Chapter 13 … Progress and Performance Measurement 

· Case Assignment …. Read and be prepared to discuss in class the Scanner Project case pp 494


	16 Mar

	Week Nine ... Even the best planned project does not just happen.  Program control is the process of assessing / measuring progress vs time and schedule and quality and making adjustments as required to ensure success
Discussion Points

· Program Control

· Performance measurement and evaluation

· Earned Value Measurement

· Scanner Project case
Question(s)

· What is program control?

· What is Earned Value measurement?

· Why is earned value measurement the program control mechanism favored buy project managers and their customers?

· What are the newest approaches to program control?
--------------------------------------------------------------

Assignment(s) for Week 10
· Team Case Study … Working In teams, perform a detailed analysis of the Project Trilogy  case using the case rubric provided.  Prepare a team report of from five to seven pages and a team presentation … be prepared to give the presentation in class



	23 Mar

	Week Ten
Discussion Points

· Team Case Study Reports
· Guest Review Board
--------------------------------------------------------------

Assignment(s) for Week 11
· Reading Assignment … Gray and Larson Chapter 14 and 16 , Project Audit and Closure,  Oversight
· Case Assignment …. Read and be prepared to discuss in class the Maximum Megahertz  case pp 530


	30 March
	Spring Break … No Class

	06 Apr
	Week Eleven ... The project is not successfully over until it is closed.  Audits provide data from one process for use on a following effort

· Project Audit and Closure 

· Oversight 
· Maximum Megahertz  case
Question(s)
· What is a program audit?
· What is the difference between in-progress and end-of-project audits?

· Who is responsible for program audit(s)?
-------------------------------------------------------------------------------

Assignment(s) for Week 12
· Reading Assignment … Gray and Larson Chapter  15 … International Projects  
· Reading Assignment … Navarro … The Logical Intersection of … Culture and Business Process Requirements Elicitation
· Reading Assignment ...  Rottman and Lacity  ... Proven Practices for Effectively Offshoring IT Work
· Reading Assignment … Geert Hofstede … The Business of International  Business is Culture
· Case Assignment … Read and be prepared to discuss in class the AMEX, Hungary case pp 560


	13 Apr
	Week Twelve ... Few projects can be accomplished by single organizations … partners, subcontractors, or teammates are often involved.  Having a team so formed causes additional complexity that must be managed  Few projects are completed by individuals ...teams are the operative structural element, and more and more projects are global and teams are global in nature
Discussion Points

· AMEX, Hungary case

· International Projects

· Business and Competitive Necessities and Imperatives

· International Project Complexities

· Laws

· Cultures

Question(s)

· Why must linguistics and culture be considered when managing a project? … when managing an international project?

· How can culture be described and understood?
--------------------------------------------------------------------

Assignment(s) for Week 13

· Reading Assignment … Gray and Larson Chapter 3 … Organization Structure and Culture
· Case Assignment …. Read and be prepared to discuss in class the ORION Systems (A) case, pp 94


	20 Apr
	Week Thirteen   ... The selection and adoption of a project organizational structure must be done with an understanding of the various options and how they will relate to the organizations culture and to the project characteristics

Discussion Points

· Organization – Structure and Culture

· ORION Systems (A) case
Question(s)

· How might one organize a project? 

· How does the project organization and business organization interact?

· What are the characteristics, pros and cons of alternative management structures?

· What is a program management organization? 

--------------------------------------------------------------------------------------

Assignment(s) for Week 14
· Reading Assignment … Gray and Larson Chapter 10, 11. 12  … Leadership, Being and Effective Leaders, Managing Project Teams,  and Outsourcing, Managing Inter-organizational Relationships
· Case Assignment …. Read and be prepared to discuss in class the Kerzner Office Equipment case pp 409


	27 Apr
	Week Fourteen ... Management is not leadership.  Projects require leaders ... Leaders are said to be people who do the right things... Leaders are said to be people that others willing and eagerly follow.  “Building a high performance project team from a mixture of part-time and full-time members is a challenging task” {Gray and Larson}
Discussion Points

· Leadership vs Management

· Leadership – Being an effective leader

· Managing Project Teams

· Partnering / Teaming

· Sourcing

· Kerzner Office Equipment Case
Question(s)
· What is leadership?
· What are the roles and responsibilities that a project leader must assume?
Assignment(s) for Week 15

· Individual   Assignment / Term Papers … Students will research and analyze a major project and prepare a report discussing the successes and failures encountered during execution of the project, together with suggestions about how the management of the project might have been altered and the improvements that would have been achieved

· Review for second exam.



	04 May
	Week Fifteen

· Examination Number Two 

· Individual Term Papers due

· Individual presentations




